



INTEGRITY

Project Events M3 Report



This project received funding from the European Union's
Horizon 2020 Research and Innovation programme under
grant agreement No 824586

H2020-SwafS-2018-1



Deliverable Documentation Sheet

Title	Project Events M3
Related WP	WP7
Lead Beneficiary	IBMC
Project Officer	Roberta Monachella
Coordinator	Mariëtte van den Hoven (UU)
Consortium partners	Universiteit Utrecht (UU) - Netherlands Trinity College Dublin (TCD) - Ireland Kopenhavns Universitet (UCPH) - Denmark IBMC - Portugal Universitat Zurich (UZH) - Switzerland University of Debrecen De (UD) - Hungary Université de Geneve (iEH2) - Switzerland Vilniaus Universitetas (VU) - Latvia Univerza v Ljubljani (UL) - Slovenia imCode - Sweden Elevate Health (Elevate) - Netherlands
Author(s)	Anna Olsson, Júlio Borlido Santos, Paulo Gomes
Contact email	olsson@ibmc.up.pt, borlido.santos@i3s.up.pt , pgomes@i3s.up.pt
Nature of the deliverable	Report
Dissemination level	Public
Date of submission	April 5, 2019
Status of the document	Draft
Version	1.0





Contents

1. INTEGRITY's kickoff meeting.....	4
-------------------------------------	---





1. INTEGRITY's kickoff meeting

This report provides the minutes of the kickoff meeting of INTEGRITY project.

List of participants

1. Mariëtte van de Hoven	13. Varga Orsolya
2. Marieke Bootsma	14. Johannes Katsarov
3. Carline Klijnman	15. Christine Clavien
4. André Krom	16. Vilma Lukaseviciene
5. Linda Hogan	17. Margarita Poškutė
6. Una Quinn	18. Eugenijus Gefenas
7. Mikkel Willum Johansen	19. Roman Globokar
8. Peter Sandøe	20. Hillar Loor
9. Anna Olsson	21. Eva van Ingen
10. Júlio Borlido Santos	22. Camiel Borghuis
11. Paulo Gomes	23. Mirjam Westerlaken
12. Roberto Andorno	

General framework

Mariëtte van den Hoven provided an overview of the management structure and the project design as stipulated in the Grant Agreement. Special attention was given to:

- Appointing innovation officer & gender/equal opportunity officer
- External Advisory Board (EAB)
- Quality Control Procedure

Overview and discussion of Work Packages

Each Work Package leader presented their deliverables, tasks and milestone.

- WP 1 (Data Management Plan): a Data Management Plan (DMP) is mandatory and must be uploaded in the Portal in month 6 at the latest. Processes that handle personal data must be





designed and built with consideration of the principles of The General Data Protection Regulation of the EU (GDPR) and provide safeguards to protect data (for example, using pseudonymization or full anonymization where appropriate), and use the highest-possible privacy settings by default, so that the data is not available publicly without explicit, informed consent, and cannot be used to identify a subject without additional information stored separately;

- WP 2 (Survey tool): Students don't see the problems as we see them. Is this a lack of ethics or of understanding? What are the real issues they face? Are there different traditions or ways of doing things? First qualitative research to find out what the issues are, then make the questionnaire. Each partner has been allocated 1 p/m for this WP:
 - Gender & Research Integrity: Carline Klijnman gave a review of the literature;
 - Online courses: presented by Elevate;
- WP 3 (Inventory and Checklist): UZH and UU discuss how to best fulfill the tasks in this WP
- WP 4 (Developing and designing novel RCR-teaching): All consortium members are involved. The project plan does not state who is responsible for which task. We need to decide timely on how to divide roles and responsibilities. (Also important for WP 5). Note that WP starts before deliverables of WP 2 and WP 3 are due. Autumn months of 2019 are crucial for the overlaps. Identify what are the needs of students and teachers. WP2 and WP3 connects here with WP4. SPOC in 3rd year: structure the duration. Which target group are you interested in to use. Be precise on what is feasible in the end. For each task someone is responsible and assign the task;
- WP 5 (Train the Teacher): will be discussed further during next annual meeting, as it doesn't start for 1,5 years:
 - imCode gave a presentation where defended that adaptation of cinema methodologies can be used to improve teaching techniques - story in their own language;
- WP 6 (Nudging): presented by UNIGE;
- WP 7 (Communication and dissemination): proposals for the project visual identity was presented, the *url* for website was defined - www.h2020integrity.eu – and it was discussed which tool for communication to use within the project.
- Collaboration with other projects:





- o Erasmus+ INTEGRITY: <https://ec.europa.eu/programmes/erasmus-plus/projects/eplu-project-details/#project/2018-1-NL01-KA203-038900>
- o Relevant overlap H2020 with Erasmus+ project
- o Possible other fruitful cooperation
- o Presentation of PRINTEGER

Conclusions

To conclude the meeting, the Project Coordinator summarized the efforts of each work package emphasizing the RCR concept as a more important aspect. It was also expressed content to see that all the WPs will contribute to enhance what the project can represent in research investigation.

Next general assembly meeting will be via Skype on M6.

